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AUGUST/SEPTEMBER 2009 WILDFIRES
THIRD DISASTER RECOVERY REPORT - OCTOBER 14, 2009

The August/September series of wildfires resulted in significant damage to County
roads and infrastructure in the Angeles National Forest. On September 8, 2009,
your Board made a finding that an emergency situation existed that required immediate
measures be undertaken to repair the damage, restore access to homes and
businesses, and prevent and reduce potential flooding and damage due to mudflows.
Your Board authorized the Director of Public Works to negotiate and execute
emergency construction contracts, amend existing service contracts, and enter into new
short-term contracts. In accordance with the Public Contract Code, Government Code,
and County Code, your Board must review the necessity of these emergency
contracting procedures every 14 days. As part of this requirement, attached is the third
Disaster Recovery Report. Following is a summary of significant changes since our
last report of September 30, 2009.

Damage and hazard mitigation estimates have been revised to $10 million and
$10.2 million, respectively. Emergency contracts totaling $10 million have been
identified to date. A list of these contracts is attached.

It was reported previously that Glendora Mountain Road, East Fork Road, Big Tujunga
Canyon Road, and Angeles Forest Highway were reopened to local residents and
emergency personnel on September 25, 2009. However, on Monday, October 12,
2009, due to forecasted rain, and in coordination with the US Forest Service (USFS),
these roads were closed to all public access until further notice. Residents living in the
burn areas will not be permitted to enter the area until the closure is lifted.

The Station Fire also caused damage to guardrail, signage, and pavement markings on
Angeles Crest Highway (State Route 2), which is under the maintenance purview
of Caltrans. We have remained in close contact with Caltrans during the recovery
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phase of this disaster to ensure that steady progress is made towards reopening
Angeles Forest Highway to commuter traffic in tandem with the reopening of
Angeles Crest Highway. A target of this reopening to commuter traffic was
November 2009. However, we, along with Caltrans, have been working with the USFS
to ensure that the highway network in the burn area be closed to all traffic when the
potential for mud and debris flow exists. Additionally, we will meet with Caltrans in the
coming days (after we have each finished current damage assessments due to the
current rainstorm) to determine if a reopening to commuter traffic should still be targeted
for November 2009.

Meetings have been initiated between various governmental agencies in an effort
to establish an ongoing unified effort to plan and prepare for the effects of recent
wildfires. This effort has led to the formation of an Incident Management Team
comprised of the County of Los Angeles Fire, Sheriff's, and Public Works Departments
in collaboration with the County of Los Angeles Office of Emergency Management;
municipal cooperators; and other Federal, State, and local partners, including the
USFS, National Guard, California Emergency Management Agency, Caltrans, Army
Corp of Engineers, National Oceanic and Atmospheric Administration, and U.S.
Geological Survey. Meetings are held weekly at Public Works.

We are expediting to the greatest extent possible several contracts to construct
drainage inlet upgrades along Angeles Forest Highway, Big Tujunga Canyon Road,
Upper Big Tujunga Canyon Road, and Mount Wilson Red Box Road. Approval of this
work from the USFS is expected by mid-October 2009. Plans are completed,
with construction to begin on November 9, 2009, and completion by January 1, 2010.

Our Road Maintenance crews are proceeding with the installation of approximately
9,600 linear feet of K-rail at various locations along roadway shoulders to keep mud and
debris off the roadway during rainstorms. The cost to purchase and install this K-rail is
estimated at $342,000. To date, we have installed 3,150 linear feet of concrete K-rail,
1,200 sand bags, and 5 crash barrels and stockpiled 170 tons of sand in the burn areas
near the City of La Canada-Flintridge and in the unincorporated County area.
Our crews have also completed the removal of all burned trees.

Building and Safety Division is currently working with property owners in the
City of Rolling Hills to facilitate the proper demolition of destroyed structures and the
removal of debris. We are coordinating with the Los Angeles and Lahontan Regional
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Water Quality Control Boards to authorize the acceptance of fire debris at Sunshine
Canyon, Puente Hills, Chiquita Canyon, Antelope Valley, and Lancaster Landfills.
Browning Ferris Industries (BFI) and Waste Management, Inc., will be working with
community groups and town councils to provide donated dumpsters to affected property
owners as part of the cleanup and recovery effort. BFI and Waste Management will
also provide discounted gate rates at Sunshine Canyon and Lancaster Landfills,
respectively, for all self-hauled fire debris.

In preparation for this week's rainstorms, our Flood Maintenance crews completed the
cleanout of seven debris basins over the holiday weekend. The cleanout of Upper
Gould Debris Basin has been delayed pending the acquisition of necessary property
access rights. Our crews also constructed pipe and timber debris retaining walls at
various locations at Dunsmuir Sediment Placement Site to keep debris off the
residential streets.

Public Works continues to coordinate public outreach plans as part of the
Coordinated Agency Recovery Effort (CARE). The CARE team has already conducted a
total of nine council/community meetings with eight further council/lcommunity meetings
planned for the coming two weeks. The CARE team continues to handle media
inquiries about debris flow preparations, particularly in the wake of the recent release of
the USGS debris flow assessment. A dedicated CARE website has been set up at
www.dpwcare.org to provide updated information about mudflow forecasts and road
closures as well as links to other fire recovery and storm preparation information.
A comprehensive summary of CARE's activities to date is included as part of the
Disaster Recovery Report.

In view of ongoing disaster recovery activities, it is recommended that your Board
determine: (1) there is still a need to continue the emergency action and (2) the
Executive Office continue to place this item on the agenda for Board review every
14 days in accordance with Section 22050 of the Public Contract Code, the California
Emergency Services Act (Government Code, Section 8550 et seq.), and Section
2.68.120 of the Los Angeles County Code.

BS:al
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Attach.

cc: Chief Administrative Office (Lari Sheehan)
Executive Office
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Total Damage Estimates

Transportation $ 8,280,000
Tree Removal 935,000
Guardrail Repair and Replacement 2,730,000
Sign Replacement 161,000
Striping Restoration 46,000
Road Shoulder and Culvert Debris Removal 4,348,000
Miscellaneous (Catch Basin, Headwall Repairs) 60,000
Public Works Buildings 1,139,000
Assistant Dam Operator House (Big Tujunga Dam) 320,000
Office and Crew Quarters at RD557A Subyard 819,000
Communication Systems 185,000
San Gabriel Dam 5,000
Pacoima Dam 30,000
Big Tujunga Dam 150,000
Flood Control 365,000
Repair Electrical System at Morris Dam 100,000
Repair Electrical System at Big Tujunga Dam 250,000
Repair/Replace Rain Gauges and Repeaters 15,000
Total $9,969,000
Roadway Culvert Upgrades and Debris Basin Cleanouts/Modifications
Necessitated by the Fires
Transportation $ 3,071,000
Road Culvert Inlet Upgrades 2,709,000
Debris and Mudflow Protection 362,000
Flood Control 7,080,000
Debris Basin Cleanout 1,800,000
Debris Basin Modification and Expansion 5,000,000
Erosion Barriers 280,000
Total $10,151,000
Grand Total

$ 20,120,000
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Public Works Expenditures to Date

(No information available at this time.)

Total Expenditures (including overtime)
Total Encumbrances

Total Expenditures and Encumbrances

Total Overtime

COORDINATED AGENCY RECOVERY EFFORT (CARE)

The CARE team has grown to include Public Works, US Forest Service (USFS),
National Incident Management Organization, U.S. Geological Survey (USGS),
Natural Resources Conservation Service, Caltrans, the County of Los Angeles Fire and
Sheriff's Departments.

To date, the CARE team members have conducted a total of nine council/community
meetings with 12 additional council/community meetings planned for the next two
weeks. The CARE team also assisted in the coordination of a special meeting between
Public Works, USFS, and residents of Stoneyvale and Vogel Flats to discuss rebuilding
and permitting procedures. A tour of debris basins for Board staff and USGS
representatives is to be held on Thursday, October 15, 2009.

The CARE team continues to handle media inquiries about debris flow preparations,
particularly in the wake of the recent release of the USGS debris flow assessment. The
CARE team also coordinated the announcement of the October 12, 2009, road closures
and handled subsequent media inquiries. A dedicated CARE website has been set up
at www.dpwcare.org to provide updated information about mudflow forecasts and road
closures as well as links to other fire recovery and storm preparation information.
The website is receiving wide exposure through the media.

The CARE team is also distributing copies of the Homeowner's Guide for Flood Debris
and Erosion Control at community meetings and has made an electronic version of the
guide available on the website. Water Resources Division (WRD) staff has provided
engineering advice to approximately 400 residents to date and continues to receive
calls via the toll-free telephone number. The CARE team is also scripting public service
announcements for broadcast on city cable TV channels, including the Danger Debris
Flow video.
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LOS ANGELES AREA RESPONSE GROUP/INCIDENT MANAGEMENT TEAM

The USFS initiated a meeting between various governmental agencies in an effort to
establish an ongoing unified effort to plan for and prepare for the effects of recent
wildfires. This effort has lead to the formation of an Incident Management Team,
spearheaded by the County of Los Angeles Fire Department in collaboration with the
County of Los Angeles Office of Emergency Management; Public Works; municipal
cooperators; and other Federal, State, and local partners, including the USFS,
National Guard, California Emergency Management Agency, Caltrans, Army Corp of
Engineers, National Oceanic and Atmospheric Administration, and USGS. Meetings
are conducted weekly at Public Works.

ROAD REOPENING-TRAFFIC COMMITTEE

Traffic and Lighting Division (T&L) has been meeting on a weekly basis with the USFS
and Caltrans to discuss the reopening of roads. The USFS wants to consider some
type of permit in order to distinguish who has a reason for being on the roads and who
does not. T&L reports that the USFS has been frustrated in getting Caltrans to
participate in the Committee.

TRANSPORTATION

Palos Verdes Fire

No impacts reported.
Morris Fire

Glendora Mountain Road and East Fork Road

Closed on August 25, 2009. The road was reopened to local residents and emergency
personnel on October 1, 2009. Wooden covers for rural catch basins have been
damaged. Road Maintenance Division (RMD) estimates the cost to replace the
catch basin covers is $10,000. A damaged outlet pipe structure at MM 8.02 of
Glendora Mountain Road must also be repaired at an estimated cost of $50,000.
Operational Services Division (OSD) reported that 20 signs related to flood control
facilities have been damaged/destroyed. OSD estimates the cost to replace the signs
at $2,500. This work will be performed once the area is declared safe to enter.




DEPARTMENT OF PUBLIC WORKS
RECOVERY REPORT FOR THE AUGUST/SEPTEMBER 2009 WILDFIRES
OCTOBER 14, 2009

Station Fire

Angeles Forest Highway — Mt. Emma Road/Angeles Crest Highway

Closed on August 26, 2009. The road was reopened on September 25, 2009, to local
residents and emergency personnel only. The road was closed again at 11:59 p.m. on
October 12, 2009, due to the forecasted storm event. Through traffic is prohibited,
with access allowed only from the north or via Big Tujunga Canyon Road through
Sunland. Angeles Forest Highway is barricaded at Angeles Crest Highway. This road
has a reported Average Daily Traffic (ADT) volume of 4,544 vehicles. It is a commuter
route primarily used by residents of the Antelope Valley.

Design Division (DES) estimates the cost of guardrail repairs at $1,050,000. OSD
reports that approximately 400 roadway signs have been destroyed and the cost to
replace the signs is estimated to be $80,000. OSD completed the sign replacement
work on September 24, 2009. OSD has also restored the striping and raised pavement
markers at an estimated cost of $20,000. RMD completed the removal of approximately
600 burned trees. RMD has reviewed 172 existing culverts and has determined
that 49 locations need trash rack or standpipe to mitigate the effects of mud/debris flow
during storms. Five locations on Angeles Forest Highway will be done by force account
and the rest will be by contract. Approval of this work from the USFS is expected by
mid-October 2009. Plans are scheduled to be completed on October 13, 2009, with
construction to begin on November 9, 2009, and be completed by January 1, 2010.

Plans for replacement of the guardrail were completed on September 11, 2009.
The construction contract was awarded on September 24, 2009. Construction is
estimated to take six weeks and be completed by November 16, 2009.

DES is finalizing contract plans to replace the fire-damaged bridge railings on the
Mill Creek bridge at Angeles Forest Highway as a separate project. The plans are
scheduled to be completed by October 29, 2009. The cost for this work is estimated to
be about $80,000. In the interim, DES requested MD 5 to install temporary K-rails and
crash cushions at this location. MD 5 has installed the temporary K-rails and crash
cushions at an estimated cost of $20,000.

RMD recommends installing by force account approximately 6,400 lineal feet of K-rails
at various locations along the shoulders of Angeles Forest Highway to keep mud and
debris off the roadway during storms. The cost to purchase and install these K-rails is
estimated at $228,000.

Public Works will coordinate with Caltrans to develop a plan and schedule for reopening
Angeles Forest Highway in conjunction with Angeles Crest Highway. Caltrans reports
that Angeles Crest Highway will remain closed for at least the next several weeks.
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Big Tujunga Canyon Road — L.A. City Boundary/Angeles Forest Highway

Closed on August 28, 2009. The road was reopened on September 25, 2009, to local
residents and emergency personnel only. The road was closed again at 11:59 p.m. on
October 12, 2009, due to the forecasted storm event. Through traffic is prohibited.
This road has a reported ADT of 825 vehicles.

DES estimates the cost of guardrail repairs at $560,000. OSD completed the
replacement of 200 roadway signs effective September 24, 2009, at an estimated cost
of $40,000. OSD has also restored the striping and raised pavement markers at an
estimated cost of $10,000. RMD completed the removal of approximately 160 burned
trees. RMD has reviewed 60 existing culverts and has determined 36 locations that
need trash rack or standpipe to mitigate the effects of mud/debris flow during storms.
Approval of this work from the USFS is expected by mid-October 2009. Plans are
scheduled to be completed on October 13, 2009, with construction to begin on
November 9, 2009, and be completed by January 1, 2010.

RMD recommends installing by force account approximately 2,100 linear feet of K-rails
at various locations along the shoulders of Big Tujunga Canyon Road to keep mud and
debris off the roadway during storms. The cost to purchase and install these K-rails is
estimated at $76,000.

Plans for replacement of the guardrail were completed on September 16, 2009.
The construction contract was awarded on September 28, 2009. Construction is
estimated to take 4 weeks and be completed by November 5, 2009.

Upper Big Tujunga Canyon Road — Angeles Forest Highway/Angeles Crest Highway
Closed on August 28, 2009. The road was reopened on September 25, 2009, to local
residents and emergency personnel only. The road was closed again on 11:59 p.m. on
October 12, 2009, due to the forecasted storm event, but through traffic is prohibited.
Access is available via Angeles Forest Highway, with a hard closure at Angeles Crest
Highway. This road has a reported ADT of 176 vehicles.

DES estimates the cost of guardrail repairs at $1,120,000. OSD has replaced
approximately 100 roadway signs effective September 24, 2009, at an estimated cost of
$21,000. OSD completed the sign replacement work on September 24, 2009. OSD
has also restored the striping and raised pavement markers at an estimated cost of
$9,000. RMD completed the removal of approximately 400 burned trees. RMD has
reviewed 84 existing culverts and has determined that 36 locations need trash rack or
standpipe to mitigate the effects of mud/debris flow during storms. Approval of this work
from the USFS is expected by mid-October 2009. Plans are scheduled to be completed
on October 13, 2009, with construction to begin on November 9, 2009, and be
completed by January 1, 2010.
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RMD recommends installing by force account approximately 1,070 linear feet of K-rails
at various locations along the shoulders of Upper Big Tujunga Canyon Road to keep
mud and debris off the roadway during storms. The cost to purchase and install these
K-rails is estimated at $38,000.

Plans for replacement of the guardrail were completed on September 21, 2009.
The construction contract was awarded on October 1, 2009. Construction is estimated
to take 6 weeks and be completed by November 24, 2009.

Aliso Canyon Road — Angeles Forest Highway/Ave Y-8

Closed on August 30, 2009. Reopened on September 3, 2009. DES and RMD
estimate that guardrail repairs at bridge approaches for Bridge No. 3797 will cost
$49,000. This work will be included in the guardrail contract for Angeles Forest
Highway. RMD will need to remove three burned trees pending USFS approval. OSD
has replaced the approximately 20 roadway signs that were destroyed by the fires at an
estimated cost of $5,000. OSD has also restored the striping and raised pavement
markers at an estimated cost of $3,000.

Mt. Emma Road — 47th Street East/Angeles Forest Highway
Closed on August 30, 2009. Reopened on September 3, 2009.

Little Tujunga Canyon Road — Gold Creek Road/Sand Canyon Road

Closed on August 29, 2009. Reopened on September 6, 2009. RMD conducted a
detailed survey of the guardrails and found no fire-damaged guardrails. Upon field
review, OSD reports no damage to the roadway signs and striping. RMD found no trees
or roadway drainage structures impacted by the fire.

Sand Canyon Road

Closed on August 29, 2009. Reopened on September 9, 2009. OSD reports no
damage to the roadway signs and striping. RMD found no trees or roadway drainage
structures impacted by the fire.

Mt. Wilson Red Box Road

Closed on August 29, 2009. The road was reopened by emergency personnel on
September 28, 2009. DES conducted a detailed survey of the guardrails and found no
fire-damaged guardrails. OSD reports no damage to the roadway signs. OSD has
restored the striping at an estimated cost of $4,000. RMD completed the removal of
approximately 23 burned trees. RMD has assessed roadway drainage structures and
recommended trash rack/standpipes at 8 locations. This work will be done by
County forces.
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Other

Needed drainage inlet upgrades, such as trash racks and stand pipes, have been
identified by RMD along Angeles Forest Highway, Big Tujunga Canyon Road,
Upper Big Tujunga Canyon Road, and Mt. Wilson Red Box Road to protect these roads
from storm flows. The work will be divided into three contracts, allowing for up to three
contractors to be working at the same time. The estimate to install these improvements
is $1,935,000 of which $151,000 will be done by force account and $1,784,000 by
contract. Approval of this work from the USFS is expected by mid-October 2009.
Plans are scheduled to be completed on October 13, 2009, with construction to begin
on November 9, 2009, and be completed by January 1, 2010.

The removal of about 1,200 trees along Angeles Forest Highway, Big Tujunga Canyon
Road, Upper Big Tujunga Canyon Road, Mt. Wilson Red Box Road, and Aliso Canyon
Road, is estimated to cost $835,000. This work is being done by force account and
emergency contract. Approximately 1,200 burned trees have been removed by both
as-needed contractors and County forces. The tree removals were completed
on October 4, 2009. RMD estimates approximately 1,000 trees/shrubs need to
be removed within the culvert inlet areas, which will be done by force account
at an estimated cost of $325,000. This work is scheduled to be completed by
November 16, 2009.

RMD estimates approximately 340 culvert markers were burned and will need to be
replaced at an estimated cost of $12,000. Approximately 165 have been replaced to
date at an estimated cost of $6,000.

The total number of raised reflective markers installed to date is 4,300.

PUBLIC WORKS BUILDING DAMAGE

Palos Verdes Fire

No impacts reported.

Morris Fire

No impacts reported.

Station Fire

The Assistant Dam Operator's residence at Big Tujunga Dam was destroyed in the

Station Fire. Project Management Division Il (PMD II), County Disaster Assistant Team
and the Office of Emergency Services inspected the house at Big Tujunga Dam on
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October 10, 2009. PMD Il will be issuing the RFP to the contractor on October 14,
2009, and will be working with them to define the schedule for demolition.
FMD estimates the demolition and cost to rebuild will be $320,000.

The office and crew quarters (1800 sf) at the RD 557A yard at Mill Creek were
destroyed in the Station Fire. Architectural Engineering Division (AED) estimates the
demolition and cost to rebuild will be $819,000.

OTHER COUNTY DEPARTMENTS BUILDING DAMAGE

No impacts reported.

PRIVATE PROPERTY DAMAGE

Palos Verdes Fire

Three structures in the City of Rolling Hills suffered eave/roof damage. Building and
Safety (B&S) is working with the city to assist residents with erosion control advice and
with building permits for any necessary fire damage repairs.

Morris Fire

No impacts reported.

Station Fire

As of September 10, B&S staff has inspected 67 properties with destroyed or damaged
structures as reflected in the following table:

DESTROYED
OCCUPANCY (100%) DAMAGED (<100%)

Dwellings 32 4
Cabins 26 1
Detached Garage 23 3
Accessory (RES) 19 8
Commercial 1 2
Other 2

Total 109 20
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The number of affected properties/structures may grow as new locations are discovered
by the Fire Department and/or reported by the public. Damage estimate is not available
at this time.

B&S is currently working with property owners to facilitate
the proper demolition of the destroyed structures and the removal of debris.
Property owners have been advised to (1) contact their insurance companies prior to
cleanup, (2) verify that utilites have been cleared for safety by the utility companies
(gas, electrical, and water), and (3) use a licensed contractor to perform the cleanup.

A demolition permit must be obtained from B&S. A 10-day notification to South Coast
Air Quality Management District (SCAQMD) is required prior to cleanup along with the
filing of a construction debris recycling plan with Environmental Programs Division
(EPD). BFI will be providing large construction debris roll-off bins free charge to
residents in the Big Tujunga Canyon vicinity as part of the cleanup and recovery effort.

EPD is currently working with the Los Angeles and Lahontan Regional Water Quality
Control Boards to authorize the acceptance of fire debris at (1) Sunshine Canyon,
Puente Hills, and Chiquita Canyon Landfills, and (2) Antelope Valley and Lancaster
Landfills, respectively. According to the Los Angeles Regional Water Quality Control
Board staff, a formal authorization is anticipated to be issued this week. However,
based on preliminary discussions with the Lahontan Regional Water Quality Control
Board staff, a formal authorization will most likely not be immediately issued since it
requires Water Board approval rather than staff approval.

Browning Ferris Industries and Waste Management Inc., will be working with community
groups and town councils to provide donated dumpsters (and discounted dumpster
services on a case-by-case basis) to affected property owners as part of the cleanup
and recovery effort in the La Crescenta/Tujunga area and Antelope Valley.

Provided the Water Board authorizes the acceptance of fire debris, BFI and Waste
Management will also provide discounted gate rates at Sunshine Canyon and Lancaster
Landfills, respectively, for all self-hauled fire debris.

In addition, EPD, in coordination with the Fire Department, is currently planning a
special household hazardous/electronic waste collection event near the unincorporated
County area of Tujunga. The event date has not yet been scheduled.

In coordination with our B&S, EPD has waived all waste diversion requirements for
debris from fire-damaged structures and removed the need for property owners to make
an extra trip to Public Works' headquarters. '
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COMMUNICATIONS SYSTEMS

Palos Verdes Fire

No impacts reported.
Morris Fire

A communication line at the San Gabriel Dam facility was damaged as a result of the
. Morris Fire. Information Technology Division (ITD) estimates the cost to repair the line
is $5,000.

Station Fire

Communication lines and poles at the Big Tujunga Dam facility were damaged. ITD will
work with OSD to determine reconstruction options (e.g. poles versus underground) and
provide estimated costs. ITD is unaware of communication damage to Pacoima Dam as
a result of the Station Fire.

The Road Weather Information System (RWIS) at RD 557A (Mill Creek) is not
operational. ISD is assessing the cost to repair the system.

ITD determined there is no communication damage to Cogswell Dam and
Mt. Disappointment. Both sites are on generator power.

FLOOD CONTROL SYSTEM

Palos Verde Fire

No impacts reported. Mudflow Phase maps have been completed and are currently
available through the Public Works and CARE websites.

Morris Fire
No impacts reported to flood control operation. Minor damages were sustained to
phone line, power lines, and signage in the vicinity of Morris Dam. The cost to repair this

damage is approximately $100,000. Electricity has been restored to Morris Dam.

Post Fire Mudflow impacts to San Gabriel, Morris, and Cogswell Dams have been
evaluated and recommendations were made for measures to prevent damage to
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facilities, maintain reliable dam operations, and provide dependable access on site of
these dams.
Station Fire

Post fire mudflow impacts to Big Tujunga Dam have been evaluated and
recommendations were made for measures to prevent damage to facilities, maintain
reliable dam operations, and provide dependable access on site.

The clean-out of seven debris basins, namely Dunsmuir, Eagle, Gould, Mullaly,
Pinelawn, Rowley, and Shields have been completed. Gould Upper Debris Basin will
be completed upon receipt of access right to the facility. This work provided additional
capacity for the anticipated increased volume of debris in the coming storm season
resulting from the fire. The cost of the debris removal is estimated to be $1.8 million.

WRD and DES have evaluated the need to increase storage capacity at seven debris
basins within the fire area, namely Big Briar, Mullally, Snover, Pickens, Starfall,
Pinelawn, and Rowley. Scope of work and corresponding cost estimates have been
developed for all with the exception of Rowley Debris Basin. The estimated cost for
these improvements is approximately $650,000. Flood Maintenance Division (FMD) will
be installing the temporary capacity enhancements at the six debris basins within the
next five weeks. In addition, WRD is still investigating and evaluating locations that may
require rail and timber structures or similar type of structures to minimize property
damage as well as additional permanent improvements to the debris basins.
Construction contracts for any permanent capacity enhancements will have to wait until
the storm season is over; otherwise, the basins will have reduced capacity and be
potentially inoperable during the storm season. The cost for these structures and basin
improvements is estimated to be approximately $5 million.

Public Works Engineering Advice Teams have provided advice to approximately
400 residences within the City of La Canada-Flintridge, City of Glendale, and the
unincorporated County areas of La Crescenta, Big Tujunga, and Acton.

OSD completed their inspection of the power lines at Big Tujunga Dam and an initial
recovery scoping meeting with FMD, WRD, and OSD occurred on September 23, 2009.
Electrical upgrades may likely be constructed with the recovery process. WRD will be
providing project updates with schedules and estimates. A contractor will be needed to
perform the work to bring power to the dam and outlying facilities.

Upon further investigation only one ALERT rain gage station and one repeater were
damaged or destroyed at Chilao and Mt. Gleason, respectively. The estimated cost to
repair and/or replace the equipment is $15,000. The rain gauge has been replaced.
The repeater is being procured and is expected to be installed by November 30, 2009.
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WRD has entered into five funding agreements with the Natural Resources
Conservation Service (NRCS) for the implementation of mudflow protective measures,
as well as the installation of temporary capacity enhancements at two debris basins.
Additional funding agreements are being developed for mudflow protective measures
for residences.

RMD is placing K-rail, sandbags, and crash barrels in La Canada-Flintridge and
La Crescenta per approved agreements with NRCS. K-rail installation (approximately):
City 70 percent completed and County 25 percent completed. Also coordinating with
RMD and FMD for the placement of material for residents of La Crescenta and
La Canada-Flintridge.

Mudflow Phasing Maps are expected to be completed for the Cities of Tujunga,
Glendale, La Crescenta, and La Canada-Flintridge on October 14, 2009. Mudflow
Phasing maps for the North County areas impacted by the fire will be completed by
October 15, 2009.

FMD has constructed pipe and timber debris retaining walls at various locations in
Dunsmuir Sediment Placement Site to keep the debris from going onto the residential
streets.

WATERWORKS SYSTEMS

No impacts reported.

COUNTY SEWER SYSTEMS

No impacts reported.

COUNTY AIRPORTS

No impacts reported.
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